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 Ref :HBC/PUR/PUBLIC TENDER 43/2026-27                                                                  Date : August 10, 2026 

 

Bids under TWO Bid System (Technical + Financial Bid) are invited on behalf of Centre Director, HBCSE Mumbai for award 

of contract for ‘Roofing Shed Work on Main Building Canteen Terrace and NIUS TV Room Terrace at Homi Bhabha 

Centre for Science Education - TIFR, Mankhurd, Mumbai – 400088’. The details of the tender including the scope of 

work, technical specification, drawings (if applicable) etc. is given in this tender document. All the prospective bidders are 

requested to go through the tender document before submitting their bids. 

Brief Details of Work 

1.  Tender Notice No. HBC/PUR/PUBLIC TENDER 43/2026-27            

2.  Name of work Roofing Shed Work on Main Building Canteen Terrace and NIUS TV Room 

Terrace at HBCSE 

3.  Estimated Cost Rs. 52,02,291/- (Incl. GST) 

4.  Duration of contract One Hundred Fifty (150) days after the date of issue of Work Order. 

5.  Tender Documents 

available period for 

download 

August 10, 2026 to August 31, 2026 

Tender documents can also be downloaded from CPP Portal 

https://eprocure.gov.in/eprocure/app / HBCSE website: 

https://www.hbcse.tifr.res.in/tender/   

6.  Website for Online Bid 

Submission 

https://eprocure.gov.in/eprocure/app 

The bidders are advised to read the “Guidelines to bidders on CPPP’s e-

procurement module” available at the end of this tender document before 

submitting their bids. 

7.  Pre-Bid Meeting and Site 

Visit  

Pre-bid meeting with all the prospective bidders is schedule to be held on August 

18, 2026 at 11:00 am at HBCSE, V.N. Purav Marg, Mankhurd, Mumbai, 

Maharashtra - 400 088. 

It is mandatory for the bidder to visit the site to understand the exact requirements. 

8.  Bid submission start date August 19, 2026  

9.  Last date of submission  August 31, 2026 by 14.30 hrs 

10.  Date of opening of 

Technical Bid (Part-I) 
September 1, 2026 at 14:30 hrs 

11.  Earnest money Deposit 2% of the total estimated cost i.e. Rs. 1,04,046/-  

12.  Performance Guarantee 5% of contract value 

13.  Validity of Tender 180 days from the date of opening of the Part-I Technical bid 

14.  Contact Officer(s) details For Service-related queries:  

Shri. Prasad C. Mhatre 

Junior Engineer (B), HBCSE, 

Email: prasad@hbcse.tifr.res.in. 

Tel No.: 022- 63102306 

For Purchase queries  

Shri. Manish Thakur  

Purchase Department, HBCSE.  

Email: purchase@hbcse.tifr.res.in  

Tel No.: 022-6310 2177/17 

 

KINDLY NOTE THAT ONLY ONLINE BID WILL BE CONSIDERED AGAINST THIS TENDER. Further, requests 

for postponement will not be entertained. Bids sent by Fax/email shall be rejected straightway. The Centre reserves the right 

to accept/ reject the proposal either in part or in full without assigning any reasons. 

 

 

 

      

 

Sd/- 

Head Administrative Operations 

For and on behalf of Centre Director, HBCSE 

 

 

 

 

 

 

     SECTION 1: NOTICE INVITING TENDER 
 

https://eprocure.gov.in/eprocure/app
https://www.hbcse.tifr.res.in/tender/
https://eprocure.gov.in/eprocure/app
mailto:prasad@hbcse.tifr.res.in.
mailto:purchase@hbcse.tifr.res.in
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SECTION 2: PRE-QUALIFICATION/ELIGIBILITY CRITERIA 
 

     Bidders are required to comply with the following eligibility criteria: 

 

a. Registration/ empanelment/ worked in past with Government organizations like CPWD, MES, Railways, State 

PWDs etc./   Semi Government organizations, PSUs etc./ reputed private organizations in appropriate class and 

having experience in execution of similar nature of works. 

b. The contractor should have zonal office in Mumbai/ Navi Mumbai/ Thane and nearby areas. 

c. Turnover: Average annual financial turnover on construction works should be at least 100% of the estimated 

cost i.e Rs.52,02,291/- put to tender during the immediate last three consecutive financial years.  

d. Profit/loss : The bidder should not have incurred any loss (profit after tax should be positive) in more than two 

years during available last five consecutive balance sheets (standalone financial statement), duly certified and 

audited by the Chartered Accountant. 

e. The applicant should have valid Banker's Certificate/ Solvency Certificate from a Commercial Bank of 40% 

of Estimated value i.e. Rs.20,80,916/- certified by his bankers should not be older than one year from the date 

of opening of tender. 

f. Experience of having successfully completed similar works during the last 5 years ending last day of the month 

previous to the one in which tenders are invited. 

i. One similar order not less than Rs.41,61,833/-; Or 

ii. Two similar works completed costing not less than Rs.31,21,375/- each; Or 

iii. Three similar work completed costing not less than Rs.20,80,916/- each  

 Similar works shall mean PUF/ PIR/ Galvalume roofing shed work including Mild Steel Truss framework etc. 

of BOQ mentioned magnitude of quantities of work. The quality & satisfactory performance of the submitted work 

will be verified by HBCSE technical team if required by inspecting the said work. 

 Notes:  

1. The above (pre-qualification criteria) should be supported by relevant documentary evidence like copies of 

work orders and completion certificates issued by clients indicating the detailed scope of work covering the 

above aspects, value of work, completion/ commissioning dates etc., in support of meeting all the qualification 

criteria given as above. 

2. The certificates submitted as evidence of works executed for private organization should be accompanied with 

TDS certificates. These certificates in addition to the certificates issued by the organization shall form the basis 

for considering experience of work executed for private organization. 

3. The offers of the Bidders not meeting the pre-qualifying requirements and not producing supportive documents 

are likely to be rejected. 

4. HBCSE reserves the right to verify the documents/ information submitted or inspect the installation done. The 

Bidder shall provide necessary facilities for this purpose. 

5. Even though the Bidders meet the above qualifying criteria, they are subject to be disqualified if found that, 

they have made misleading or false representations in the forms, statements and attachments submitted in proof 

of qualification requirements; and/or record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, in case of blacklisting by any PSU/Govt. body, or 

financial failures, hiding any information related to ongoing works or any disciplinary action taken etc happened 

in last 3 years. The decision of the Technical Scrutiny Committee in this regard will be final and binding to all 

contractors.  
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Technical Evaluation criteria with marks 
 

The Proposals shall be evaluated in two stages: (1) Technical Bid and (2) Financial/ Price Bid.  

 

The bidders qualifying the initial criteria as set out in Pre-Qualification/ Minimum Eligibility criteria will 

be evaluated for following criteria by scoring method on the basis of details furnished by them.  

 

To become eligible for short listing the bidder must secure at least fifty percent marks in each (Section a, b, 

c & d) and sixty percent marks in aggregate. Thereafter, Financial proposal shall be evaluated. The Commercial 

Lowest Bidder shall be the first preferred Contractor for the award of Work.  

 

Note: The department, however, reserves the right to restrict the list of such qualified contractors to any 

number deemed suitable by it. 

 

 

Sr. 

No. 
Attributes Evaluation 

a. Financial strength (20 marks)  

 (i) Average annual turnover (16 

marks) 

(ii) Banker’s Certificate/ Solvency 

Certificate (4 marks) 

(i) 60% marks for minimum eligibility criteria 

(ii) 100% marks for twice the minimum eligibility 

criteria or more In between (i) & (ii) - on pro-rata 

basis 

b. Experience in similar class of works 

(20 marks) 

(i) 60% marks for minimum eligibility criteria  

(ii) 100% marks for twice the minimum eligibility 

criteria or more In between (i) & (ii) - on pro-rata 

basis 

c. 
Performance on past works (20 

marks) 
 

 Parameter Calculation For points  Score   Maximum Marks 

 If TOR = 1.00  2.00 3.00 >3.50 

20 

 (i) Without levy of compensation 20 15 10 10 

 (ii) With levy of compensation 20 5 0 -5 

 (iii) Levy of compensation not 

decided 
20 10 0 0 

 TOR = AT/ST, where AT= Actual Time; ST= Stipulated Time in the Agreement plus (+) justified 

period of Extension of Time  

Note: Marks for value in between the stages indicated above is to be determined by straight line 

variation basis 

d. Performance of works (Quality) : On-

site Assessment / Client Feedback by 

Technical Evaluation Committee. 

Assessment shall include quality of 

workmanship, complaint response 

time, deployment of manpower, 

statutory compliance, maintenance 

practices, safety standards, 

housekeeping of work areas and client 

satisfaction. 

40 

 Completed works  

(max. 25 marks) 

Ongoing works  

(max.15 marks) 
(Total marks assessed) 

    

  TOTAL 100 Marks 
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SECTION 3: INSTRUCTIONS TO BIDDERS 

 

A) General Instructions: 

1. The Prospective bidder shall carefully examine and understand the specifications/ conditions of the tender 

document/ RFP and seek clarifications in writing if required, to ensure that they have understood all 

specifications/ conditions of tender. These clarifications should be sought before submission of bids. If no such 

clarifications are sought in writing, it will be taken that the Bidder has read, understood and accepted all the 

terms, conditions and specifications in the tender document. 

2. The Bidder is required to upload a copy of this tender document, with all pages signed by the authorized person, 

to confirm that Bidder has read and understood the conditions of this tender document and that the proposal is 

submitted in full understanding and agreement of the requirements of HBCSE. 

 

3. The Bidder shall bear all costs associated with the preparation and submission of   the Bid, and HBCSE will 

in no case be responsible for those costs, regardless of the conduct or outcome of the bidding process. 

4. HBCSE reserves its rights to amend any of the terms and conditions of the tender document. All such changes 

can be made up to one week before the last date of submission of bid. The notice of such amendment will be 

published on HBCSE website only. No separate advertisement will be issued in the newspapers for such 

changes/ Corrigenda. All the prospective bidders are therefore requested to regularly visit HBCSE website for 

any such updates. 

5. The complete bid will be as per the specified formats only. The bids should be without alteration or erasures, 

except those to accord with instructions issued by the HBCSE or as necessary to correct errors made by the 

bidder, in which case such corrections shall be initialed by the person or persons signing the bid. 

6. The bidder shall submit only one option, which is best suitable to meet HBCSE requirements. The bids 

submitted with more options shall be liable to be rejected. 

7. The Bid prepared by the Bidder, as well as all correspondence and documents relating to the Bid exchanged 

by the Bidder and HBCSE, shall be in English only. 

8. Wherever a specific form is prescribed in the Bid document, the Bidder shall use the form to provide relevant 

information. If the form does not provide space for any required information, space at the end of the form or 

additional sheets shall be used to convey the said information. For all other cases, the Bidder shall design a 

form to hold the required information. 

9. The Bidder shall explicitly indicate the non-compliance or deviation of the Solution offered in the Proposal 

to all the terms, clauses, conditions and specifications stipulated in this document. If non- compliance or 

deviation for any term, clause, condition or specification is not explicitly indicated, it will be construed as 

compliance and if successful in the bid, the bidder is obligated to comply with all the requirements (excluding 

those non compliances explicitly accepted by HBCSE in writing). 

10. Successful bidder shall perform all the obligations specified in accordance with the terms and conditions laid 

down in the tender document. All details provided by the Bidder should be specific to the requirements 

specified in this tender document. Detailed clarification may be provided by Bidder, if so desired by HBCSE. 

The Bidder shall specify the responsibilities of HBCSE, if any, separately for the successful implementation 

of the project. 

11. Bidder/ Contractor should accept the instructions, guidelines, & clauses reinforced by HBCSE and conveyed 

to the vendor from time to time at any point of contract period. 

12. In case Bidder finds discrepancies or omissions from the specifications or other documents or has any doubt 

as to their meaning, he/she shall at once request in writing to the Head, Administrative Operations (HBCSE) 

who will issue interpretation and clarifications as he/she may consider necessary in writing as an addendum. 

Copies of such addenda, if issued, shall be signed by the Bidder and shall form a part of his bid. Verbal 

clarifications given shall not be binding on HBCSE.  
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13. Bidder shall ensure that all documents are submitted with the Technical bid. The bid should 

contain the following documents: 

i. PAN (Permanent Account Number) card 

ii. Certificate of Registration for GST  

iii. Valid Registration Certificate no. of the Contractor/ firm/ company  

iv. Valid ISO 9001 Certificate  

v. MSME Certificate 

vi. Demand Draft for Earnest Money Deposit  

vii. All the annexures filled with accurate information along with the respective supporting documents to verify 

the information filled such as experience testimonials along with work orders and completion certificates. 

viii. Proof of last 3 years Average Annual turnover supported by Audited Balance Sheet and Income tax return of 

last three FYs i.e. 2022-23, 2023-24 and 2024-25. 

 

B) Site Visit and Pre-bid meeting  

It is mandatory for the bidder to visit the site to understand the exact requirements of the work. The prospective 

bidder may contact Shri. Prasad C. Mhatre, Junior Engineer (B), HBCSE, Email: prasad@hbcse.tifr.res.in. Tel 

No.: 022- 63012306 to conduct the site visit. 

The bidder may attend the pre-bid meeting scheduled on August 18, 2026  @ 11.00 am at Homi Bhabha 

Centre for Science Education - TIFR, Mankhurd, Mumbai – 400088  

Bidders are advised to inspect and examine the site and its surroundings during working hours and satisfy 

themselves before submitting their tenders, the means of access to the site, and in general shall themselves 

obtain all necessary information as to risks, contingencies and other circumstances which may influence or 

affect their tender. The Bidder shall be deemed to have full knowledge of the site whether he/she inspects it or 

not and no extra charges consequent on any misunderstanding or otherwise shall be allowed. 

C) Earnest Money Deposit (EMD): An earnest money for Rs. 1,04,046/- i.e. 2% of the total estimated cost) has 

to be deposited in the form of Demand Draft, Fixed Deposit Receipt, Bankers cheque in favour of ‘Homi 

Bhabha Centre for Science Education, Mumbai’ payable at Mumbai and send along with the Technical Bid. 

Alternatively, this amount can be remitted by bank transfer. The details are as follows: HBCSE-TIFR Non 

Plan A/C, Account No.:1038019943 Bank Address: Central Bank of India Jigna Apartment, Sion-Trombay 

Road, Mankhurd, Mumbai – 400 088 IFSC Code: CBIN 0282523. After online transfer of earnest money, the 

vendor should intimate us by email or proof of online transfer of EMD should be uploaded along with the 

Technical bid.  

EMD shall be interest free and it will be refunded to the unsuccessful bidders within 15 days after acceptance 

of Work Order by the awarded bidder without any interest. EMD will be forfeited if the bidder withdraws or 

amend impairs or derogates from the tender in any respect. Kindly submit your bank details along with the 

tender like Cancelled Cheque/NEFT/Bank A/C details for ease in repayment of EMD. 

D) Bank Solvency Certificate 

 Bidder shall submit a Bank Solvency Certificate for a minimum 40% of the contract value i.e. Rs.20,80,916/- 

obtained from any Nationalized Bank / Scheduled Bank and should not be older than one year from the date of 

opening of Technical Bid (Part-I). 
 

E) Notification of amendments to the tender document: If the technical specification requires any modification, 

suitable amendment to this tender document will be issued and the same will form part of the tender document. 

Prospective bidders are advised to regularly visit the HBCSE website or the CPP portal. Corrigendum/ 

amendments etc., if any, will be notified only on the HBCSE website/ CPP portal and no separate advertisement 

will be made for this. 

F) Contract Period: One Hundred Fifty (150) days after the date of issue of Work Order.  

G) Defect Liability period: Twelve (12) months from the satisfactory completion of entire tendered work. 

H) Acceptance of Tender: The competent authority, on behalf of Centre Director, HBCSE, Mumbai, does 

not bind himself to accept the lowest or any other tender, and reserves to himself the authority to reject any or 

all the tenders received, without assignment of any reason. All tenders, in which any of the prescribed condition 

is not fulfilled or any condition, including that of conditional rebates is put forth by the tenderer, shall be 

summarily rejected. The Competent Authority, on behalf of HBCSE, Mumbai reserves to himself the right 
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of accepting the whole or any part of the tender and the tenderer shall be bound to perform the same at the rates 

quoted. HBCSE reserves the right to split the contract or to eliminate the portion of contract during the progress 

of work due to unsatisfactory work. HBCSE will not entertain any claim from the contractor as a result of such 

action on the part of the owner. 

I) Validity of Tender: The tender for the work shall remain open for acceptance for a period of 180 days from 

the last date of submission of tenders. If any tenderer withdraws his/ her tender before the said period, or before 

issue of Letter of Intent, whichever is earlier, or makes any modifications in the terms and conditions of the 

tender which are not acceptable to the Department, the tenderer shall not be allowed to participate in the 

retendering process of the work. 

J) Performance Guarantee: The tenderer, whose tender is accepted, will be required to furnish a performance 

Guarantee of 5% of the Work Order value within 7 (seven) working days from the date of intimation. The 

Performance Guarantee must be provided as a Demand Draft (DD), Fixed Deposit Receipt (FDR) pledged to 

HBCSE-TIFR, Mumbai, or a Bank Guarantee (BG) in favour of the Centre Director, HBCSE-TIFR, Mumbai, 

issued by a nationalized or scheduled bank in the prescribed format on non-judicial stamp paper of the 

appropriate value. 

The Performance Guarantee shall remain valid until the completion of the contract period, including the Defect 

Liability Period, plus an additional two (2) months. It shall be released or returned to the Contractor, without 

any interest, two (2) months after the completion of the all contractual obligations, including the Defect 

Liability Period. 

In case the Performance Guarantee is not submitted within 7 days, interest @ 12% per annum will be levied 

till the date tenderer submit the Performance Guarantee. If the successful bidder fails to submit the Performance 

Guarantee/ Performance Bank Guarantee with interest or refuses to submit the Performance Guarantee even 

after reminders, the Centre reserves the right to cancel the order without notice. Also, the bidder will be 

debarred from participating in any tender for three years.   

In case of breach of any terms and conditions attached to the contract, the Performance Guarantee of the 

contractor will be liable to be forfeited by HBCSE-TIFR besides annulment of the contract. 

The Engineer-in-charge shall make a claim under the Performance guarantee for amounts to which the Centre 

Director, HBCSE entitled under the contract (notwithstanding and/ or without prejudice to any other 

provisions in the contract agreement) in the event of: Failure by the contractor to pay Centre Director, HBCSE  

any amount due, either as agreed by the contractor or determined under any of the Clauses / Conditions of the 

agreement, within 30 days of the service of notice to this effect by Engineer-in- charge. In the event of the 

contract being determined under provisions of any of the relevant clauses of the agreement, the performance 

guarantee shall stand forfeited in full and shall be absolutely at the disposal of the Centre Director, HBCSE. 

For the successful tenderer the EMD shall be returned to the contractor, without any interest, after receiving of 

Performance Guarantee. 

K) Security Deposit: The tenderer, whose tender is accepted, will also be required to furnish by way of Security 

Deposit for the fulfillment of his contract, an amount equal to 2.5% of the value of the work. The successful 

tenderer shall permit HBCSE at the time of making any payment to him for work done under the contract to 

deduct a sum at the rate of 2.5% of the gross amount of each running bill. The Security Deposit shall be 

released two( 2) month after the completion of the Defect Liability Period reckoned from the date of completion 

as certified by Engineer.  

L) Levy / Taxes payable by contractor: 

a. GST @18% on materials and services in respect of this contract shall be payable by the contractor. 

b. The contractor shall deposit royalty and obtain necessary permit as required for supply of the sand, 

Aggregate, Stone etc. from local authorities. No matters in this regard will be entertained by HBCSE. 

M) Deduction of Income Tax: Income Tax will be deducted as per Section 194-C of Income Tax Act 1961 and 

a certificate for the amount so recovered will be issued by the HBCSE Centre. 

N) Tenderer’s responsibilities: The tenderer shall be responsible for arranging and maintaining at his/her own 

cost all materials, tools & plants, facilities for workers and all other services required for executing the work 

unless otherwise specifically provided for in the contract documents. Submission of a tender by a tenderer 

implies that he/she has read this notice & all other contract documents and has made himself aware of the scope 
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& specifications of the work to be done and local conditions and factors having a bearing on the execution of 

the work. Water and electricity shall be provided for the work by HBCSE-TIFR free of charge. 

O) Signing of contract: The Notice Inviting Tender shall form a part of the contract document. The successful 

tenderer/ contractor, on acceptance of his/ her tender by the Accepting Authority, shall, within 15 days from 

the stipulated date of start of the work, sign the contract consisting of: The Notice Inviting Tender, all the 

documents including all conditions, specifications and drawings, if any, forms the tender as issued at the time 

of invitation of tender and acceptance thereof together with any correspondence leading thereto. 

P) Canvassing: Canvassing either directly or indirectly, in connection with the tenders is strictly prohibited and 

the tenders submitted by the contractors who resort to canvassing will be liable to rejection and may be barred 

from the future participation in HBCSE- TIFR works. 

Q) The terms ‘Municipal Corporation’, ‘Electricity Boards’ etc. indicated in this tender shall also represent the 

‘Local statutory authority’/ ‘State Govt.’/ ‘Union Territory’ etc., for works at different station. 
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SECTION 4: GENERAL RULES AND DIRECTIONS  

 
 

1. NIT & its contents: All works proposed for execution by contractor will be notified in a form of invitation to 

tender posted in HBCSE Website/ CPP Portal. This form will state the work to be carried out, as well as the 

date for submitting and opening tenders and the time allowed for carrying out the work, also the amount of 

earnest money to be deposited, and the amount of the security deposit and Performance guarantee to be 

deposited by the successful tenderer and the percentage, if any, to be deducted from the bills. Copies of the 

specifications, designs and drawings, schedule of quantities of the various descriptions of work and any other 

documents required in connection with the work signed for the purpose of identifications by the officer inviting 

tender shall also be open for inspection by the contractor at the office of officer inviting tender during office 

hours. 

2. Signing of Tender and receipts for payments: In the event of the tender being submitted by a firm, it must 

be signed separately by each partner thereof or in the event of the absence of any partner, it must be signed on 

his behalf by a person holding a power-of-attorney authorising him to do so, such power of attorney to be 

produced with the tender, and it must disclose that the firm is duly registered under the Indian Partnership Act 

1952. Receipts for payments made on account of work, when executed by a firm, must also be signed by all the 

partners, except where contractors are described in their tender as a firm, in which case the receipts must be 

signed in the name of the firm by one of the partners, or by some other person having due authority to give 

effectual receipts for the firm. 

3. Filling-up of tender: Any person who submits a tender shall state at what rate he is willing to undertake each 

item of the work. Tenders, which propose any alteration in the work specified in the said form of invitation to 

tender, or in the time allowed for carrying out the work, or which contain any other condition of any sort, 

including conditional rebates, will be summarily rejected. No single tender shall include more than one work, 

but contractors who wish to tender for two or more works shall submit separate tender for each. It will be 

obligatory on the part of the tenderer to sign all the pages of tender documents affixing his/her stamp.  All rates 

shall be quoted on the proper form of the tender alone. All corrections shall be attested by the dated initials of 

the tenderer. Use of correcting fluid, anywhere in tender document is not permitted. Such tender is liable for 

rejection. If it is found that the tender is not submitted in proper manner or contains too much corrections and/or 

absurd rates or amount, it would be open for the Centre to take suitable disciplinary action against the 

Contractor. Bids prepared by the tenderer shall contain all requisite information along with self-attested 

supporting documents as per details in Technical Bid. 

4. Opening of tenders: The officer inviting tender or his/ her duly authorised assistant will open the Technical 

bids first. In selecting technically suitable parties, the decision of HBCSE Scrutiny Committee will be final and 

binding to all the contractors. Financial bids of only those tenderers who qualify in the technical bid will be 

opened. Intimation will be sent through email/telephone/ letter to those tenderers who qualify in the technical 

bid. No correspondence in this regard will be entertained. Further the Financial bids may be opened in the 

presence of any intending tenderers who may be present at the time, and will enter the amount of the several 

tenders in a Comparative Statement in a suitable form.  

The firms whose bids meet all the technical & financial conditions will be deemed eligible for being awarded 

an AMC contract. A Committee will shortlist the eligible bidders and determines the L1 bid. Any Financial bid 

which is considered highly unreasonable will be discarded and such bids will be considered deficient and 

rejected as ineligible. All the eligible bidders who are willing to provide AMC service for all categories of 

works at the final rate, as determined above, will be empaneled to provide AMC services to HBCSE. 

5. Declaration by tenderer: The tenderers shall sign a declaration under the Official Secret Act-1923 for 

maintaining secrecy of the tender documents, drawings or other records connected with the work given to them. 

The unsuccessful tenderers shall return all the drawings given to them. 

6. Quoted rates to include all taxes (except GST): Sales tax, VAT, Purchase tax or any other tax on materials 

in respect of this contract, including state Sales tax and Turnover tax on transfer of property as per Works 

Contract Act etc. if any, shall be payable by the contractor and HBCSE will not entertain any claim whatsoever 

in respect of the same. As per the directives of the Sales Tax Authorities, the tax due at the rates notified by the 

State Government from time to time, shall be deducted from the bills payable to the Contractors, for which 

TDS certificate shall be issued by the Department. The Building and Other Construction Workers (BOCW) 

Cess i.e. 1% will be mandatorily deducted from all the contractor bills. 
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7. Filling-up of Financial Bid: Unless otherwise called for, any tender containing percentage below / above the 

estimated cost put to tender is liable to be rejected. All rates shall be quoted on the tender form by the tenderers 

in figures and words shall be accurately filled in, so that there is no discrepancy in the rates written in figures 

and in words. The amount for each item should be worked out and requisite totals should be given. However, 

i. The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees by ignoring fifty 

paise and considering more than fifty paise as rupee one. 

ii. If, in the price structure quoted in the financial bid, there is a discrepancy between the unit price and total 

price (which is obtained by multiplying the unit price by the quantity), the unit price shall prevail, and the 

total price shall be corrected accordingly; 

iii. If there is an error in a total corresponding to the addition or subtraction of sub-totals, the sub-totals shall 

prevail, and the total shall be corrected. 

iv. If there is a discrepancy between words and figures, the amount in words shall prevail. 

v. In event no unit price has been quoted for any item(s), leaving space both in figure(s), word(s), and amount 

blank, it will be presumed that the contractor has included the cost of this / these item(s) in other items and 

unit price for such item(s) will be considered as zero.  

If such a discrepancy is found, the same will be conveyed to the bidder and the bidder will be asked to respond 

by a target date. If the bidder does not agree to the Centre’s observation, the bid is liable to be rejected. 

8. Action in case of un realistic rates: In the case of any tender where unit rate of any item (s) appear unrealistic, 

such tender will be considered as unbalanced and in case the tenderer is unable to provide satisfactory 

explanation, such a tender is liable to be disqualified and rejected. 

9. Witnessing of a tender: The tender for the work shall not be witnessed by a contractor or contractors, who 

himself/ herself / themselves has / have tendered or who may and has / have tendered for the same work. Failure 

to observe this condition would render, tenders of the contractors tendering, as well as witnessing the tender, 

liable to summary rejection. 

10. List of works in hand: The contractor shall submit list of works which are in hand / in progress in the form as 

per Annexure IV. 

SPECIAL INSTRUCTIONS TO BIDDERS ON E-TENDERING 

The procurement shall be carried out through submission of online tenders only. No offer in physical form will be 

accepted and any such offer if received by TIFR will be out rightly rejected. Tender documents can be downloaded 

from website of CPPP https://eprocure.gov.in/eprocure/app  The bids are to be uploaded/ submitted in electronic 

form on website https://eprocure.gov.in/eprocure/app  

The following steps noted below shall be the general methodology to be followed by the bidders for submission 

of his bid on the E-procurement module of CPPP:-  

1. It is mandatory for tenderer to have a valid digital signature certificate issued by any of the valid Certifying 

Authority approved by Government of India for participation in e-Tendering event at the time of submission of 

offer. The cost of digital signature will be borne by respective tenderer.  

2. Offer against the NIT has to be submitted online on e-procurement website mentioned in the NIT with valid 

digital signature certificate. The bidders shall be required to submit their offers in 2 separate parts- (a) ‘Technical 

Bid’ and (b) ‘Financial Bid’.  

3. Submission of online Bids / Offers electronically against E-tendering: All interested bidders are requested to 

register themselves on www.eprocure.gov.in with their digital signature certificate with the user ID for 

participation in the tender. Kindly refer bidders manual kit available on bidders’ section on above mentioned 

website for details procedure for bid submission or Bidders can take help of our Helpdesk Center (18002337315) 

for registration and bid submission procedures.  

4. The Technical Bids and Financial Bid have to be submitted online only. However, documents which necessarily 

have to be submitted in originals like EMD instrument if applicable have to be submitted offline.  

5. The online offer, Pre-qualification details & Technical Bid, shall be opened as per the date and time mentioned 

in the NIT.  

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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6. The Technical bids opened shall be scrutinized for technical commercial acceptability including the pre-

qualification criteria. The offers not fulfilling these criteria as per the NIT shall be rejected outright.  

7. The offer which meets the NIT requirements, technically (including pre-qualification criteria), shall be eligible 

for further consideration.  

8. Financial bids of bidder shall be considered who fulfill the Eligibility criteria requirement of NIT. Please read 

instructions given below before submission of Financial Bid i.e. BOQ (spread sheet).  

9. Bids should be submitted as per following instructions only:  

(A) Technical Bid:  

Packet 1: Scanned copy of “Technical Bid” (Annexure I to VIII) along with the scanned copies of technical Details/ 

Documents related to the pre-qualification criteria as per tender document 

Packet 2: Scanned copy of the duly signed tender document as a token of acceptance 

Packet 3: Scanned copy of DD/ Pay Order (For EMD) 

Packet 4: Any other relevant Documents  

(B) FINANCIAL BID:  

Financial Bid i.e. BOQ given with tender to be uploaded after filling all relevant information like rate. The Rate 

should be inclusive of all charges and no other charges shall be considered. The Financial BOQ should be uploaded 

strictly as per the format available with the tender failing which the offer is liable for rejection (renaming or 

changing format of BOQ sheet will not be accepted by system) 

The Evaluated Cost shown in last column of BOQ sheet is the amount on which Lowest bidder will be decided 

subject to the bid being found technically qualified.  

(C) Please read following instructions before filling & submission of BOQ sheet: 

a. Please note that e-procurement system accepts the uploaded BOQ sheet only, any modification in file format or 

changing name of file will result into non-acceptance of your offer by e-Procurement System.  

b. Kindly fill data in fields of ‘BOQ Sheet’ as per following Instruction only:  

Bidders Name: Kindly put complete name of bidding firm/company  

Rate: Kindly put the ‘Rate per unit (Inclusive of all charges)’ e.g. Rs. 500 per Item in white cell in front of 

each item you want to quote.  

c. Please save your BOQ sheet (Financial bid) without changing name and format and upload this completed BOQ 

sheet in Finance Envelope (Part-II). 
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SECTION 5: CONDITIONS OF CONTRACT 

 
 

A. DEFINITIONS: 

1. The ‘Contract/ Agreement’ means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the Competent authority on behalf of the Centre Director, HBCSE and the 

Contractor together with the documents referred to therein including these conditions, the specifications, 

designs, drawings and instructions issued from time to time by the Engineer-in-charge and all these documents 

taken together, shall be deemed to form one contract and shall be complementary to one another. 

2. In the contract the following expression shall, unless the context otherwise requires, have the meanings as- 

i) The expression ‘Works’ or ‘Work’ shall, unless there be something either in the subject or context repugnant 

to such work, be construed and taken to mean the works by or by virtue of the contract contracted to be executed 

whether temporary or permanent and whether original, altered, substituted or additional. 

ii) The ‘Site’ shall mean the land or other places on, into or through which work is to be executed under the 

contract or any adjacent land, path or street through which work is to be executed under the contract or any 

adjacent land, path or street which may be allotted or used for the purpose of carrying out the contract. 

iii) The ‘Contractor/ Bidder/ Vendor’ shall mean the individual, firm or company, whether incorporated or not, 

undertaking the works and shall include the legal personnel representative of such individual or the persons 

composing such firm or company or the successors of such firm or company and the permitted assignees of 

such individual, firm or company. 

iv) The ‘Engineer-in-Charge’ means the Engineer / Officer, who shall supervise and be in charge of the work 

v) ‘Centre/ Institute/ Department/ Owner’ shall mean the HBCSE-TIFR. 

vi) ‘Temporary Work’ means all temporary works of every kind required in or about the execution, completion 

and maintenance of the works. 

vii) ‘Accepting authority’ shall mean the Head, Administrative Operations, HBCSE-TIFR. 

viii) Excepted Risk are risks due to riots (other than those on account of contractor’s employees), war (whether 

declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion revolution, insurrection, 

military or usurped power, any acts of Government, damages from aircraft, acts of God, such as earthquake, 

lightening and unprecedented floods, and other causes over which the contractor has no control and accepted 

as such by the Accepting Authority or causes solely due to use or occupation by Government of the part of the 

works in respect of which a certificate of completion has been issued or a cause solely due to Government’s 

faulty design of works. 

ix) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the cost of materials and 

labour at the site where the work is to be executed plus the percentage to cover, all overheads and profits. 

x) Tendered value means the value of the entire work as stipulated in the letter of award. 

xi) Site Cleaning/ Debris Removal/ Disposal means cleaning of complete site with no dust left over and disposal 

of complete debris/ waste/ non usable material out of the campus premises as per the guidelines of the Municipal 

authorities and their approvals. 

B. Works to be Carried out: The work to be carried out under the Contract shall, except as otherwise provided 

in these conditions, include all labour, materials, tools, plants, equipment and transport which may be required 

in preparation of and for and in the full and entire execution and completion of the works. The descriptions 

given in the Bill of Quantities shall, unless otherwise stated, be held to include wastage on materials, carriage 

and cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position and all other labours 

necessary in and for the full and entire execution and completion of the work as aforesaid in accordance with 

good practice and recognised principles. 

C. Sufficiency of Tender: The Contractor shall be deemed to have satisfied himself/herself before tendering as to 

the correctness and sufficiency of his/her tender for the works and of the rates and prices quoted in the Bill of 

Quantities, which rates and prices shall, except as otherwise provided, cover all his obligations under the 

Contract and all matters and things necessary for the proper completion and maintenance of the works. 

a. If there are varying or conflicting provisions made in any one document forming part of the contract, the 

Accepting Authority shall be the deciding authority with regard to the intention of the document and his decision 

shall be final and binding on the contractor. 

b. Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom shall not vitiate 

the contract or release the Contractor from the execution of the whole or any part of the works comprised therein 

according to drawings and specifications or from any of his obligations under the contract. the works. 
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SECTION 6: GENERAL CLAUSES OF CONTRACT 
 

1. Compensation for delay: If the contractor fails to maintain the required progress in terms of contract or to 

complete the work and clear the site on or before the stipulated or extended date of completion, he shall, without 

prejudice to any other right or remedy available under the Law to the Govt. on account of such breach, pay as 

agreed compensation the amount calculated @ 2% per month of delay to be computed on per day basis on 

the amount of tendered value of the work for every completed day/month (as applicable) that the progress 

remains below that specified or that the work remains incomplete. Provided always that the total amount of 

compensation for delay to be paid under this condition shall not exceed 10% of the tendered value of work or 

of the tendered value of the item or group of items of work for which a separate period of completion is 

originally given. 

 

2. Determination of contract: Subject to other provisions contained in this clause, the Engineer-in- Charge 

may, without prejudice to his/her any other right or remedy against the contractor in respect of any delay, 

inferior workmanship, any claim for damages and /or any other provisions of this contract or otherwise, and 

whether the date for completion has or has not elapsed, by notice in writing absolutely determine the contract 

in any of the following cases: 

i. If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, reconstruct 

or replace any defective work or that the work is being performed in an inefficient or otherwise improper 

or unworkman-like manner shall omit to comply with the requirements of such notice for a period of 7 

days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the work or has failed to proceed 

with the work with due diligence so that in the opinion of the Engineer-in-Charge (which shall be final 

and binding) he/she will be unable to secure completion of the work by the date for completion and 

continue to do so after a notice in writing of 7 days from the Engineer-in-Charge. 

iii. If the contractor fails to complete the work within the stipulated date or items of work with individual 

date of completion, if any stipulated, on or before such date(s) of completion and does not complete them 

within the period specified in a notice given in writing in that behalf by the Engineer-in-Charge. 

iv. If the contractor persistently neglects to carry out his/her obligations under the contract and / or commits 

default in complying with any of the terms and conditions of the contract and does not remedy it or take 

effective steps to remedy it within 7 days after a notice in writing is given to him/her in that behalf by the 

Engineer-in- Charge. 

v. If the contractor shall offer or give or agree to give to any person in HBCSE- TIFR or to any other person 

on his behalf any gift or consideration of any kind as an inducement or reward for doing or forbearing to 

do or for having done or forborne to do any act in relation to the obtaining or execution of this or any 

other contract for HBCSE-TIFR. 

vi. If the contractor shall obtain a contract elsewhere as a result of wrong tendering or other non-bonafide 

methods of competitive tendering. 

vii. If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with 

materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with 

or attempts to assign, transfer, sublet or otherwise parts with the entire works or any portion thereof 

without the prior written approval of the Engineer-in-Charge. When the contractor has made 

himself/herself liable for action under any of the cases aforesaid, the Engineer-in- Charge on behalf of the 

Centre Director, HBCSE shall have powers: 

a. To determine the contract as aforesaid (of which termination notice in writing to the contractor under 

the hand of the Engineer-in-Charge shall be conclusive evidence) upon such determination, the 

Security Deposit already recovered and Performance Guarantee under the contract, shall be liable to 

be forfeited, and shall be absolutely at the disposal of HBCSE-TIFR. 

b. After giving notice to the contractor to measure up the work of the contractor and to take such whole, 

or the balance or part thereof, as shall be unexecuted out of his/her hands and to give it to another 

contractor to complete the work. The contractor, whose contract is determined as above, shall not be 

allowed to participate in the tendering process for the balance work. 

viii. In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no claim 

to compensation for any loss sustained by him by reason of his having purchased or procured any materials 

or entered into any engagements or made any advances on account or with a view to the execution of the 

work or the performance of the contract. And in case action is taken under any of the provisions aforesaid, 

the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually 

performed under this contract unless and until the Engineer-in-Charge has certified in writing the 

performance of such work and the value payable in respect thereof and he/she shall only be entitled to be 
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paid the value so certified. 

3. Contractor liable to pay compensation even if contract is not determined: In any case in which any of the 

powers conferred upon the Engineer-in-Charge under the contract, shall have become exercisable and the same 

are not exercised, the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and 

such powers shall notwithstanding be exercisable in the event of any future case of default by the contractor 

and the liability of the contractor for compensation shall remain unaffected. In the event of the Engineer-in- 

Charge putting in force all or any of the powers vested in him under the preceding clause he may, if he so 

desires after giving a notice in writing to the contractor, take possession of (or at the sole discretion of the 

Engineer-in-Charge which shall be final and binding on the contractor), use as on hire (the amount of the hire 

money being also in the final determination of the Engineer-in-Charge) all or any tools, plant, materials and 

stores, in or upon the works, or the site thereof, belonging to the contractor, or procured by the contractor and 

intended to be used for the execution of the work / or any part thereof, paying or allowing for the same in 

account at the contract rates, or, in the case of these not being applicable, at current market rates to be certified 

by the Engineer-in-Charge, whose certificate thereof shall be final and binding on the contractor, his/her 

representative of the works, foreman or other authorized agent to remove such tools, plant, materials, or stores   

from the premises (within a time to be specified in such notice); in the event of the contractor failing to comply 

with any such requisition, the Engineer-in-Charge may remove them at the contractor’s expense or sell them 

by auction or private sale on account of the contractor and at his risk in all respects and the certificate of the 

Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and expenses of 

any such sale shall be final and conclusive against the contractor. 

4. Time Extension for delay: The time allowed for execution of the works as stipulated in the contract or the 

extended time in accordance with these conditions shall be the essence of the Contract. The execution of the 

works shall commence from such time period as mentioned in contract. If the Contractor commits default in 

commencing the execution of the work as aforesaid, HBCSE-TIFR shall without prejudice to any other right 

or remedy available in law, be at liberty to forfeit the performance guarantee absolutely. As soon as possible 

after the Contract is signed, the Contractor shall submit a Time and Progress Chart for each mile stone and 

get it approved by the Department. The Chart shall be prepared in direct relation to the time stated in the 

Contract documents for completion of items of the works. It shall indicate the forecast of the dates of 

commencement and completion of various trades of sections of the work and may be amended as necessary 

by agreement between the Engineer-in-Charge and the Contractor within the limitations of time imposed in 

the Contract documents, and further to ensure good progress during the execution of the work, the contractor 

shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs for which 

a separate program has been agreed upon) to complete the work as per the mile stones given. 

   If the work(s) be delayed by: 

(i) Force majeure, or 

(ii) Abnormally bad weather, or 

(iii) Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades employed on the 

work, or 

(v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not forming 

part of the Contract, or 

(vi) Non-availability of stores, which are the responsibility of HBCSE-TIFR to supplier. 

(vii) Non-availability or break down of tools and plant to be supplied or supplied by HBCSE- TIFR or 

(viii) Any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond the Contractor`s control, then 

upon the happening of any such event causing delay, the Contractor shall immediately give notice thereof in writing 

to the Engineer-in-Charge but shall nevertheless use constantly his best endeavors to prevent or make good the delay 

and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the 

works. 

The Engineer-In-Charge after receiving request in writing from the vendor, shall examine and study the delay 

of project and thoroughly evaluate the time required for completion of the project. Accordingly, an amendment 

order for time extension will be issued. 

5. Measurements and Payments of work done:  

a) All measurements and levels shall be taken jointly by the Engineer- in- Charge or his authorized 

representative and by the contractor or his authorized representative from time to time during the progress 

of the work and such measurements shall be signed and dated by the Engineer- in- Charge and the 

contractor or their representatives in token of their acceptance. If the contractor or his authorized 

representative does not remain present at the time of such measurements after the contractor or his 

authorized representative has been given a notice in writing three (3) days in advance or fails to 



                                                                                Page 16 of 39                              Seal and Signature of the Bidder  

countersign or to record objection within a week from the date of the measurement, then such 

measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed 

to be accepted by the Contractor.  

       The contractor shall, without extra charge, provide all assistance with every appliance, labour and 

other things necessary for measurements and recording levels. In the case of items which are not covered 

by specifications, measurements shall be taken in accordance with the relevant standard method of 

measurement issued by the Bureau of Indian Standards and if for any item no such standard is available, 

then a mutually agreed method shall be followed. The contractor shall give, not less than 7 days’ notice 

to the Engineer-in-Charge or his authorized representative in-charge of the work, before covering up or 

otherwise placing beyond the reach of measurement any work in order that the same may be measured 

and correct dimensions thereof be taken before the same is covered up or placed beyond the reach of 

measurement and shall not cover up and place beyond reach of measurement any work without consent 

in writing of the Engineer-in-Charge or his authorized representative in-charge of the work who shall 

within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed 

beyond the reach of measurements without such notice having been given or the Engineer-in-Charge's 

consent being obtained in writing, the same shall be uncovered at the Contractor's expense, or in default 

thereof no payment or allowance shall be   made    for such work or the materials with which the same 

was executed. 

             It is also a term of this contract that recording of measurements of any item of work in the 

measurement book and/or its payment in the interim, on account or final bill shall not be considered as 

conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve 

the contractor from liabilities from any over measurement or defects noticed till completion of the defects 

liability period. 

b) Payments: The payment will be released within 10-15 working days after the submission of the 

Running Account/ Final bills post corrections if any received from Engineer-In-Charge. 

6. Payment of Final Bill: The final bill shall be submitted by the contractor in the same manner as specified 

in interim bills within two months of physical completion of the work or within one month of the date of the 

final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. No further claims 

shall be made by the contractor after submission of the final bill and these shall be deemed to have been 

waived and extinguished. Payments of those items of the bill in respect of which there is no dispute and of 

items in dispute, for quantities and rates as approved by Engineer- in-Charge, will, as far as possible be 

made within the period specified herein-under, the period being reckoned from the date of receipt of the bill 

by the Engineer-in-Charge or his authorized representative, complete with account of materials issued by the 

Department and dismantled materials. Penalty for any default will be deducted from the RA bills and Final 

bill as well. 

7. Completion Certificate: Within ten days of the completion of the work, the contractor shall give notice of 

such completion to the Engineer-in- Charge and within fifteen days of the receipt of such notice, the Engineer-

in-Charge shall inspect the work, and if there is no defect in the work, shall furnish the contractor with a 

certificate of completion, otherwise a provisional certificate of physical completion indicating defects (a) to be 

rectified by the contractor and / or (b) for which payment will be made at reduced rates, shall be issued. But 

no final certificate of completion shall be issued, nor shall the work be considered to be complete until the 

contractor shall have removed from the premises on which the work shall be executed, all scaffolding, surplus 

materials, rubbish and all huts and sanitary arrangements, required for his/their work people on the site in 

connection with the execution of the works as shall have been erected or constructed by the contractor(s) and 

cleaned off the dirt from all wood work, doors, windows, walls, floors or other parts the building, in, upon, or 

about which the work is to be executed or of which he may have had possession for the purpose of the execution 

thereof, and not until the work shall have been measured by the Engineer-in-Charge. If the contractor shall 

fail to comply with the requirements of this clause before the date fixed for the completion of the work, the 

Engineer-in-Charge may at the expense of the contractor remove such scaffolding, surplus materials and 

rubbish, etc., and dispose off the same as he thinks fit and clean off such dirt as aforesaid; and the contractor 

shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any sum actually 

realized by the sale thereof. 

8. Contractor to keep site clean: When the works are carried out, the splashes and droppings from white 

washing, color washing, painting etc. on wall, floors, doors, windows etc. shall be removed and the surface 

cleaned simultaneously with the completion of these items of work in the individual rooms, quarters or 

premises etc. where the work is done without waiting for the actual completion of all the other items of work 

in contract. In case the contractor fails to comply with the requirements of this clause, the Engineer-in-Charge 
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shall have the right to get this work done at the cost of the contractor either departmentally or through any 

other agency. Before taking such action, the Engineer- in-Charge shall give 10 days’ notice in writing to the 

contractor. 

9. Deviations / Variations : Extent And Pricing: The Engineer-in-Charge shall have power (i) to make 

alteration in, omissions from, additions to, or substitutions for the original specifications, drawings, designs 

and instructions that may appear to him to be necessary or advisable during the progress of the work, and 

(ii) to omit a part of the works in case of non-availability of a portion of the site or for any other reasons and 

the contractor shall be bound to carry out the works in accordance with any instructions given to him in writing 

signed by the Engineer-in- Charge and such alterations, omissions, additions or substitutions shall form part of 

the contract as if originally provided therein and any altered, additional or substituted work which the 

contractor may be directed to do in the manner specified above as part of the works, shall be carried out by the 

contractor on the same conditions in all respects including price on which he agreed to do the main work except 

as hereafter provided. 

a. Deviation and Time Extension: The time for completion of the works shall, in the event of any 

deviations resulting in additional cost over the tendered value sum being ordered, will be extended, if 

requested by the contractor, as follows: 

i. In the proportion which the additional cost of the altered, additional or substituted work, bears to 

the original tendered value, plus 

ii. 25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge. 

b. Extra Items and Pricing: In the case of extra item(s) which cannot be determined under the schedule 

of quantities, the contractor may within fifteen days of receipt of order or occurrence of the item(s), claim 

rates, supported by proper analysis, for the work and the engineer- in charge shall within one month of 

the receipt of the claims supported by analysis, after giving consideration to the analysis of the rates 

submitted by the contractor, determine the rates on the basis of the market rates and the contractor shall 

be paid in accordance with the rates so determined. 

In the case of substituted items, the rate for the agreement items (to be substituted) and substituted item 

shall also be determined in the manner as mentioned in the following para. 

c. Substituted Items and Pricing: 

i. If the market rate for the substituted item so determined is more than the market rate of the agreement 

item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate 

for the agreement item (to be substituted) so increased to the extent of the difference between the 

market rates of substituted item and the agreement item (to be substituted). 

ii. If the market rate for the substituted item so determined is less than the market rate of the agreement 

item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for 

the agreement item (to be substituted) so decreased to the extent of the difference between the market 

rates of substituted item and the agreement item (to be substituted). 

10. Foreclosure of contract due to abandonment or reduction in scope of work: If at any time after acceptance 

of the tender, HBCSE-TIFR shall decide to abandon or reduce the scope of the works for any reason whatsoever 

and hence not require the whole or any part of the works to be carried out, the Engineer- in- charge or competent 

authority shall give notice in writing to that effect to the contractor and the contractor shall act accordingly in 

the matter. The contractor shall have no claim to any payment of compensation or otherwise whatsoever, on 

account of any profit or advantage which he/she might have derived from the execution of the works in full 

but which he did not derive in consequence of the foreclosure of the whole or part of the works. 

        The contractor shall be paid at contract rates full amount for works executed at site and in addition, a 

reasonable amount as certified by the Engineer-in-charge for the items hereunder mentioned which could not 

be utilized on the work to the full extent in view of the foreclosure. 

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary labour huts, 

staff quarters and site office, storage accommodation and water storage tanks. 

(ii) HBCSE-TIFR shall have the option to take over contractor’s materials or any part thereof either brought 

to site or of which the contractor is legally bound to accept delivery from suppliers (for incorporation in 

or incidental to the work) provided however, HBCSE-TIFR shall be bound to take over the materials or 

such portions thereof as the contractor does not desire to retain. For materials taken over or to be taken 

over by HBCSE-TIFR, cost of such materials as detailed by Engineer-in- charge shall be paid. The cost 

shall, however, take into account purchase price, cost of transportation and deterioration or damage 

which may have been caused to materials whilst in the custody of the contractor. 
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(iii) If any materials supplied by HBCSE-TIFR are rendered surplus, the same except normal wastage shall be 

returned by the contractor to HBCSE-TIFR at rates not exceeding those at which these were originally 

issued less allowance for any deterioration or damage which may have been caused whilst the materials 

were in the custody of the contractor. In addition, cost of transporting such materials from site to HBCSE-

TIFR stores, if so required by HBCSE-TIFR, shall be paid. 

(iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to his other 

works, whichever is less. If T & P are not transported to either of the said places, no cost of transportation 

shall be payable. 

(v) Reasonable compensation for repatriation of contractor’s site staff and imported labour to the extent 

necessary. The contractor shall, if required by the Engineer-in-charge furnish to him/her books of account, 

wage books, time sheets and other relevant documents and evidence as may be necessary to enable him 

to certify the reasonable amount payable under this condition. The reasonable amount of items on (i), (iv) 

and (v) above shall not be in excess of 2% of the cost of the work remaining incomplete on the date of 

closure, i.e. total stipulated cost of the work as per accepted tender less the cost of work actually executed 

under the contract and less the cost of contractor`s materials at site taken over by HBCSE-TIFR as per 

item (ii) above `Provided always that against any payments due to the contractor on this account or 

otherwise, the Engineer-in-charge shall be entitled to recover or be credited with any outstanding balances 

due from the contractor for advance paid in respect of any tool, plants and materials and any other sums 

which at the date of termination were recoverable by HBCSE- TIFR from the contractor under the terms 

of the contract. 

11. Suspension of work: 

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge or Competent 

Authority, (whose decision shall be final and binding on the contractor) suspend the progress of the 

works or any part thereof for such time and in such manner as the Engineer-in- Charge may consider 

necessary so as not to cause any damage or injury to the work already done or endanger the safety 

thereof for any of the following reasons: 

a) On account of any default on the part of the contractor or; 

b) For proper execution of the works or part thereof for reasons other than the default                  of the 

contractor; or 

c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to the extent    

necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

a) The contractor shall be entitled to an extension of time equal to the period of every such suspension 

PLUS 25%, for completion of the item or group of items of work for which a separate period of 

completion is specified in the contract and of which the suspended work forms a part, and; 

b) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than 

three months at a time, except when suspension is ordered for reason (a) in sub-para (i) above, the 

contractor may after receipt of such order serve a written notice on the Engineer-in-Charge 

requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said notice, 

to proceed with the work or part thereof in regard to which progress has been suspended and if such 

permission is not granted within that time, the contractor, if he/she intends to treat the suspension, 

where it affects only a part of the works as an omission of such part by HBCSE- TIFR or where it 

affects whole of the works, as an abandonment of the works by HBCSE-TIFR, shall within ten days 

of expiry of such period of 15 days give notice in writing of his intention to the Engineer-in-Charge. 

In the event of the contractor treating the suspension as an abandonment of the contract by HBCSE-

TIFR, he shall have no claim to payment of any compensation on account of any profit or advantage 

which he/she might have derived from the execution of the work in full but which he could not 

derive in consequence of the abandonment. He shall, however, be entitled to such compensation, 

as the Engineer-in- Charge may consider reasonable, in respect of salaries and/or wages paid by 

him to his employees and labour at site, remaining idle in consequence adding to the total thereof 

2% to cover indirect expenses of the contractor provided the contractor submits his claim supported 

by details to the Engineer-in-Charge within 30 days of the expiry of the period of 3 months. 

12. Action in case of work not done as per specifications: 

All works under or in course of execution or executed in pursuance of the contract, shall at all  times be 

open and accessible to the inspection and supervision of the Engineer-in- charge, his authorized subordinates 

in charge of the work and all the superior officers of the Department or any organization engaged by the 
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Department for Quality Assurance and the contractor shall, at all times, during the usual working hours and at 

all other times at which reasonable notice of the visit of such officers has been given to the contractor, either 

himself be present to receive orders and instructions or have a responsible agent duly accredited in writing, 

present for that purpose. Orders given to the Contractor's agent shall be considered to have the same force as 

if they had been given to the contractor himself. 

             If it shall appear to the Engineer-in-charge or his/her authorized subordinates in-charge of the work or 

his/her subordinate officers or the officers of the organization engaged by the Department for Quality 

Assurance or to the  Chief Technical Examiner or his subordinate officers, that any work has been executed 

with unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him for the 

execution of the work which are unsound or of a quality inferior to that contracted or otherwise not in 

accordance with the contract, the contractor shall, on demand in writing which shall be made within twelve 

months (six months in the case of work costing Rs. 10 Lakh and below except road work) of the completion 

of the work from the Engineer-in-Charge specifying the work, materials or articles complained of 

notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove and 

reconstruct the work so specified in whole or in part, as the case may require or as the case may be, remove 

the materials or articles so specified and provide other proper and suitable materials or articles at his own 

charge and cost. In the event of the failing to do so within a period specified by the Engineer-in-Charge in his 

demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under clause III 

(1) of the contract (for non-completion of the work in time) for this default in such case the Engineer-in-Charge 

may not accept the item of work at the rates applicable under the contract but may accept such items at reduced 

rates. Decision of the Engineer-in- Charge to be conveyed in writing in respect of the same will be final and 

binding on the contractor. 

13. Contractor liable for damages, defects during Maintenance (Defect Liability Period): If the contractor 

or his working people or servants shall break, deface, injure or destroy any part of building in which they may 

be working, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains, electric or telephone 

post or wires, trees, grass or grassland, or cultivated ground contiguous to the premises on which the work or 

any part of it is being executed, or if any damage shall happen to the work while in progress, from any cause 

whatever or if any defect, shrinkage or other faults appear in the work within 12 months after a final completion 

certificate or otherwise of its completion shall have been given by the Engineer- in-Charge as aforesaid arising 

out of defective or improper materials or workmanship, the contractor shall upon receipt of a notice in writing 

on that behalf make the same good at his own expense, or in default, the Engineer- in- Charge cause the same 

to be made good by other workmen and deduct the expense from any sums that may be due, or at any time 

thereafter may become due to the contractor, or from his security deposit, or the proceed of sale thereof or of 

a sufficient portion thereof.  

             The Performance Guarantee and security deposit of the contractor shall not be refunded before the expiry 

of two( 2) month after the completion of the Defect Liability Period reckoned from the date of completion as 

certified by Engineer. 

14. Contractor to supply tools & equipment’s etc.: The contractor shall provide at his own cost all materials 

(except such special materials, if any, as may in accordance with the contract be supplied from the Engineer- 

in-Charge’s stores), machinery, tools & equipment’s. in addition to this, appliances, implements, other 

accessories, ladders, cordage, tackle and temporary works required for the proper execution of the work, 

whether original, altered or substituted and whether included in the specification or other documents forming 

part of the contract or referred to in these conditions or not, or which may be necessary for the purpose of 

satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under 

these conditions he is entitled to be satisfied, or which he is entitled to require together with carriage therefore 

to and from the work. 

        The contractor shall also supply without charge the requisite number of persons with the means and 

materials, necessary for the purpose of setting out works, and counting, weighing and assisting in the 

measurement or examination at any time and from time to time of the work or materials. Failing his/her so 

doing, the same may be provided by the Engineer-in- Charge at the expense of the contractor and the expenses 

may be deducted, from any money due to the contractor, under the contract and/or from his security deposit or 

the proceeds of sale thereof, or of a sufficient portion thereof. 

NOTE: If the contractor is found using department’s equipment/ tools he will be strictly penalized @ 

Rs.1000 every instance. 

15. Lump sum provision in tender: When the estimate on which a tender is made include lump sums in respect 

of parts of the work, the contractor shall be entitled to payment in respect of the items of work involved or the 

part of the work in question at the same rates, as are payable under this contract for such items, or if the part 

of the work in question is not, in the opinion of the Engineer-in-charge payable of measurement, the Engineer-
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in-Charge may at his discretion pay the lump sum amount entered in the estimate, and the certificate in writing 

of the Engineer-in-Charge shall be final and conclusive against the contractor with regard to any sum or sums 

payable to him under the provisions of the clause. 

16. Recovery of compensation paid to workmen: In every case in which by virtue of the provisions of section 

12 sub-section (1) of the Workmen’s Compensation Act. 1923, HBCSE- TIFR is obliged to pay compensation 

to a workman employed by the contractor, in execution of the works, HBCSE-TIFR will recover from the 

contractor the amount of the compensation so paid; and, without prejudice to the rights of HBCSE-TIFR under 

Section 12, sub-section (2) of the said Act, HBCSE shall be at liberty to recover such amount or any part 

thereof by deducting it from the security deposit or from any sum due by HBCSE to the contractor whether 

under this contract or otherwise. HBCSE shall not be bound to contest any claim made against it under section 

12, sub-section (1) of the said Act, except on the written request of the contractor and upon his giving to 

HBCSE full security for all costs for which HBCSE might become liable in consequence of contesting such 

claim. The Building and Other Construction Workers (BOCW) Cess i.e. 1% will be mandatorily 

deducted from all the contractor bills. 

17. Fall Clause: At any point of time if it is observed that the vendor is providing similar services to other any 

organizations in similar Regions / Zones with similar terms and conditions and status of work at a lower rate 

than offered to HBCSE, then the vendor shall have to compensate HBCSE by paying the difference amount 

and downward revise the rate of respective services with immediate effect. 

18. Ensuring payment and amenities to workers if contractor fails: In every case in which by virtue of the 

provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and of the contract labour (Regulation 

and Abolition) Central Rules, 1971, HBCSE is obliged to pay any amounts of wages to a workman employed 

by the contractor in execution of the works, or to incur any expenditure in providing welfare and health 

amenities required to be provided under the above said Act and the Rules, under Clause 19 H or under the 

Central Government Contractor’s Labour Regulations, or under the rules framed by Government from time to 

time for the protection of health and sanitary arrangements for workers employed by the contractors, HBCSE 

will recover from the contractor the amount of wages so paid or the amount of expenditure so incurred; and 

without prejudice to the rights of HBCSE under Section 20, sub- section (2) and Section 21, sub-section (4) of 

the contract labour (Regulation and Abolition) Act, 1970, HBCSE shall be at liberty to recover such amount 

or any part thereof by deducting it from the security deposit or from any sum due by HBCSE to the contractor 

whether under this agreement or otherwise. HBCSE shall not be bound to contest any claim made against it 

under Section 20, subsection (1) and section 21, sub-section (4) of the said Act, except on the written request 

of the contractor and upon his giving to HBCSE full security for all costs for which HBCSE might become 

liable in contesting such claim. 

19. Termination of contract in case of death: Without prejudice to any of the rights or remedies under this 

contract, if the contractor dies, the Engineer-in-Charge on behalf of the Centre Director, HBCSE shall have 

the option of terminating the contract without compensation to the contractor. 

20. Labour laws to be complied by the contractor: The contractor shall obtain a valid license under the 

Contract Labour (R & A) Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

before the commencement of the work, and continue to have a valid license until the completion of the work. 

The contractor shall also abide by the provision of the Child Labour Prohibition & Regulation) Act-1998. The 

contractor shall also comply with the provisions of the building and other Workers (Regulation of Employment 

& Conditions of Service) Act, 1996 and the building and other Workers Welfare Cess Act, 1996. Any failure 

to fulfill these requirements shall attract the penal provisions of this contract arising out of the resultant non 

execution of the work. 

21. Minimum wages act to be compiled with: The contractor shall comply with all the provisions of the 

Minimum Wages Act, 1948, Contract Labour (Regulation and Abolition) Act, 1970 and rules framed 

thereunder and other labour laws affecting contract labour that may be brought into force from time to time. 

22. Settlement of Disputes & Arbitration: Any dispute arising from this contract will be referred to two 

arbitrators one to be appointed by you and one by us. The two arbitrators, in the event of their disagreement 

will appoint an Umpire. The decision of the Umpire shall be final and binding. The arbitration will proceed 

as per Indian Arbitration Act, 1940, as amended up to date. Mumbai city will be the jurisdiction for the 

settlement of all court/ arbitration and related matters. 
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23. Confidential Information: The drawings, specifications, proto-type, samples and such other information 

furnished to the contractor relating to the supply / work, sub-systems / equipment etc. are to be treated as 

confidential which shall be held by the contractor in confidence and shall not be divulged to any third party 

without the prior written consent of the Department. The contractor, therefore, binds himself, his successors, 

heirs, executors, administrators, employees and the permitted assignees or such other persons or agents directly 

or indirectly concerned with the work / supply to the confidential nature of the drawings, specifications, proto-

type samples etc. It is a further condition of the contract that the contractor shall not, without prior written 

permission from the Department, transmit, transfer, exchange, and gift or communicate any such confidential 

information, and also the component, sub assembly, products, by-products. 
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SECTION 7: SPECIAL CLAUSES OF CONTRACT 
 

The following Special clauses of contract shall be read in conjunction with General clauses of contract. The same 

shall be considered as an extension and not limitation of the obligations of the contractor. In case of any discrepancy 

between Special clauses of contract and the General clauses of contract, these Special clauses shall take precedence 

over the General clauses of the Contract. 

1. Sequence of work: The contractor shall execute the work as per the sequence given by the Engineer-in- Charge 

from time to time so that all other items of the work to be executed by other agencies are completed progressively 

along with the main work. 

2. Co-operation and Co-ordination with other contractors: The contractor will carry out the entire work in a planned 

manner by co-ordinating his work with other contractors, who will be simultaneously carrying out work in the same 

area and also co-ordinate in connection with the position of various fixtures, inserts, embedment and other allied 

work connected with the completion of the building / subject work. In case of any dispute between the contractors 

engaged on the same work, decision of Engineer-in-Charge shall be final and binding. 

3. Operations and storage areas: All operations of the contractor shall be confined to areas authorised by the 

Engineer-in-Charge and storage of materials shall be over the areas specially indicated by the Engineer-in-Charge. 

The contractor shall be obliged to keep the premises in hygienic conditions by proper drainages of the area provided 

with suitable approaches throughout the period of contract. He/she shall rectify all damages caused to the HBCSE’s 

property within the areas thus allotted. He/she shall be responsible to clear all rank, vegetation at site at his own cost. 

The contractor should provide Storage box of size not more than 5’(L) X 5’(B) X 3’(H) for the working 

personal at his own cost with lock and key arrangement. The box can be placed at approved location by the 

Engineer-In-Charge.  

4. Traffic interference & inconvenience to the public: The contractor shall so conduct his operations as to interfere 

as little as possible with the traffic/public. The contractor shall take all precautionary and other measure, such as 

providing warning signals, temporary diversion etc. all as directed by the Engineer-in-Charge. The contractor shall 

not deposit materials anywhere at work site which will seriously inconvenience the public. The Engineer-in-Charge 

may require the contractor to remove any materials which are considered to be a danger or inconvenience to the 

public or cause them to be removed at the contractor’s cost.  

        The contractor shall exercise full care to ensure that no damage is caused by him or his workmen, during the 

operation to the existing water supply and power lines. The cost of any such damage and risks arising out of this 

shall be entirely borne by the contractor. 

5. Supply of Water & Electricity: Water and electricity shall be supplied to the contractor by HBCSE free of cost 

subject to the following conditions:  

i. The Source of Water and Power Supply will be given at one point. All other arrangements have to be arranged 

by Contractor. 

ii. Contractor(s) shall make his/ their own arrangement of water/ electricity connection and laying of pipelines/ 

connection from existing main of source of supply as directed by Engineer-In-charge.  

iii. HBCSE do not guaranty to maintain uninterrupted supply of water/ electricity and it will be incumbent on the 

contractor to make alternative arrangement for proper supply of the same at his/ their own cost in the event of 

any break down in the government water/ electricity mains so that the progress of his/ their work is not held up 

for the want of the same. No claim of damage or refund will be entertained on account of such break down.  

6. Tendered rates to cover overheads and profit: The rates quoted shall also cover the cost of necessary protection 

including labour, materials and equipment to ensure safety and protection against risk or accident, compensation for 

injury to life and damage to property if any, caused by the contractor’s operations connected with this work. The 

rates shall be firm and shall not be subject to change due to variations during the entire period of execution of the 

work in cost of materials, labour and conditions, or any other conditions. No separate claim on this account will be 

entertained by the Department.  

        Unless otherwise stated in schedule of quantities, rates for item quoted by the tenderer should be for the 

complete work including supply and fixing with all materials and should be for all heights and depths, lifts and leads, 

lengths and widths involved in the work.  
        The contractor when called for by the Department should furnish detailed rate analysis in support of the rates 

quoted by him against each item of the tender. The Department reserves the right to utilize the analysis thus supplied 

in settling the rate of any deviations or claims arising in this contract.  
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7. Claims against the contractor: Whenever any claim against the contractor for the payment of a sum or money 

arises out of or under the contract, Department shall be entitled to recover such sum by appropriating in part or 

whole, the security deposit of the contractor and to sell any Government promissory notes etc. forming the whole or 

part of such security. In the event of the security deposit having been taken from the contractor, the balance or the 

total sum recoverable, as the case may be, shall be deducted from any sum then due or which at any time thereafter 

may become due from the contractor, under this or any other contract with the Department. Should this sum be not 

sufficient to cover the full amount recoverable, the contractor shall pay the Department, on demand the balance 

remaining due. 

        Department shall have the right to cause an audit and technical examination of the work and the final bill of the 

contractor including all supporting vouchers, abstracts etc. to be made after payment of the final bill and if as a result 

of the due audit and technical examination any sum is found to have been over paid in respect of any work done by 

the contractor under the contract or any work claimed by him to have been done under the contract and found not 

have been executed, the contractor shall be liable to refund the amount of the over payment and it shall be lawful for 

the Department to recover the same from him in the manner prescribed above or in any other manner legally 

permissible and if it is found that the contractor was paid less than what was due to him under the contract in respect 

of any work executed by him under it, amount of such under payment shall be duly paid by the Department to the 

contractor. 

8. Mode of measurements: Measurements for all hidden items once taken jointly and so accepted by the tenderer in 

the bills, in writing shall be final and binding. No re-recording of measurements for hidden items of work will be 

permitted. The contractor shall provide at his own cost suitable weighing and measuring arrangements at site for 

checking the weight / dimensions as may be necessary for execution of the work.  

        All measuring tapes (of steel), scaffolding and ladders which may be required for taking measurements shall be 

supplied by the contractor. If the contractor fails to accompany the Engineer-in-Charge or his duly authorised person 

to take measurements, then he shall be bound by the measurements, recorded by the Engineer-in-Charge or his 

representative. 

9. Proper drawings and instructions: The Engineer-in-Charge shall have full powers and authority to supply to the 

contractor from time to time during progress of the work such further drawings and instructions as shall be necessary 

for the purpose of proper and adequate execution and maintenance of the work and the contractor shall carry out the 

work and be bound by the same. 

10. Urgent repairs: If by reason of any accident or failure or other event occurring to or in connection with the work or 

any part thereof either during the period of maintenance, any remedial or other work or repair shall in the opinion of 

the Engineer-in-Charge be urgently necessary for security and the contractor is unable or unwilling, at once, to do 

such work or repair, the Engineer-in-Charge may be his own or other workmen do such work or repair as he may 

consider necessary. If the work or repair so done which in the opinion of the Engineer-in-Charge, the contractor was 

liable to do at his own expenses under the contract and all cost and charges properly incurred by the Engineer-in-

Charge in so doing shall on demand be paid by the contractor or may be deducted from any sum due or which may 

become due to the contractor provided always that the Engineer-in-Charge shall soon after the occurrence of any 

such emergency as may be reasonable, practicable, notify the contractor thereof in writing. 

11. Pandemic Situation: If a Lock down or anything as such announced by Government of India/ State Government 

due to pandemic condition like Covid 19 or any other and the work remain suspended, nothing extra shall be paid to 

contractor for any losses in this regard. 

12. Medical Fitness of staff/ labour: Staff/ Labour to be engaged in work should have medical fitness certificate if 

required by the department. The contractor will also follow the guideline issued by Govt. of India/ State Government 

during any pandemic and will follow the safety norms and be responsible for the safety of labours to be engaged in 

the work. No claim for any causality in this regard will be entertained. 

13. Security regulations: The contractors have to follow strictly the regulations of the Department at the work site 

regarding entry of personnel, material etc. and any other regulation that might be enforced from time to time. All 

materials and articles brought by the contractor to the work site shall have to be declared at the security gate. 

Similarly, no materials shall be taken out from the Departmental premises without proper gate pass, which will be 

issued by the Engineer-in-Charge to the contractor on written request. It is to be noted that loading of contractor’s 

materials in vehicles and trucks shall be done in the presence of Departmental personnel. 

        For working on Sundays, Holidays and late hours, even though permission will be accorded by the Engineer-

in-Charge, the contractor will have to make application to the Security Department also and keep them informed 

well in advance. The contractor, his agents, representatives, workmen etc. and his materials, carts, trucks or other 

means of transport etc. will be allowed to enter through and leave from such point of entry/exit at such times, the 

authorities in-charge of the area, at their sole discretion, may permit. The contractor, his agents and representatives 

are required to be in possession of the individual identity / muster cards or passes. The muster cards or passes are 
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examined by the security staff at the time entry / exit inside the departmental area. 

        The contractor, his agents, representatives, workmen shall strictly observe the orders pertaining to prevailing 

fire precautions. In addition to the above, other security regulations as may be imposed by the Security authorities / 

Engineer-in- Charge shall be complied with / observed by the contractor and his workmen, in addition to the above. 

Any breach of above security regulations and rules in force from time to time will be viewed seriously. No claim 

whatsoever will be entertained by the Department on account of the observation of the Security regulations. 

14. To take the materials out of the campus for disposal/ replacement it is the responsibility of the contractor to take 

prior approval and request a valid GATE PASS for any such material.  

15. The Service Provider is responsible for the payment of Minimum Wages (under Central Act) to the personnel 

deployed by it. The Service Provider is also responsible for compliance of the provisions of all the statutes applicable 

in its case.  

16. Cancellation of Contract - In cases of poor workmanship and non-compliance of tender/ agreement or services 

provided by the contractor are not found to be satisfactory, the contract shall be terminated by the department by 

giving 15 days’ notice even before the expiry of contract period and the security deposit shall be forfeited without 

assigning any reason what so ever. No further justifications in this regard will be entertained by HBCSE. The decision 

of Engineer-In-Charge on behalf of Centre Director HBCSE will be final and binding to the contractor. 

17. No waste material shall be left over during the repair works under each item on any day. 

18. HBCSE will not provide any space at site for worker hutments.  

19. Contractor’s workman should follow the COVID-19 related all the protocol declared by Ministry of Health/ State 

Government and Local Municipal corporation from time to time. 

20. Along with above conditions & clauses, any other terms, conditions and clauses of contract mentioned in the 

latest editions of CPWD works manual, CPWD GCC for maintenance works and CPWD GCC for 

construction works are also binding to all the bidding contractors. 
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SECTION 8: SCOPE OF WORK 
 

Sl. 

No. 
Description of Items Unit Qty. 

1 
Designing , drawing, providing, fabricating and erecting Mild Steel work in 

Roof trusses and framework: 
    

  

Designing, drawing, providing, fabricating and erecting at site of work the tubular hot 

finished steel structure (shed) as per approved design, drawing and specifications 

having various spans in between trusses and in multiples of standard length of bays 

as specified as per standard specifications, inclusive of cost of pocket breaking in the 

brick bat coba till mother slab for bottom plate fixing, steel tubular trusses, tubular 

columns purlins, tie runners, Stainless Steel foundation bolts, base plates, nuts and 

bolts, welding wherever required etc. as per detailed drawing inclusive of 

transportation, unloading, one coat of anticorrosive epoxy primer and two coats of 

epoxy painting of approved quality and shade etc. complete. 

MT 17.00  

  Tentative Mild Steel (MS) section sizes to be used for roofing work (as per design 

approved by EIC):-  

a) Trusses: MS square/ rectangular pipes (75 X 75 X 2.6mm) of hot finished welded 

type tube member of size as per site requirement.  

b) Vertical columns: MS square pipes (100 X 100 X 3mm) of hot finished welded 

type tube size as per site requirement. Column spacing should be at equidistant @ 

approx. 7.00m c/c 3 nos. of columns to support truss, (2 at both ends and 1 at centre)  

c) Purlins: MS square/ rectangular pipe (50 X 50 X 2.6mm) of hot finished welded 

type tube, spacing @ approx. 1.20m c/c.  

e) Foundation Plate: To be fixed over mother slab (after chipping of top brick bat coba 

layer) having plate size as per site requirement but min.12 mm thick, including 

chemical grouting over plates.  

f) Stainless Steel foundation bolts: Bullet fastener of M/s. Hilti or approved equivalent 

make of size 150x12 mm. 

i) Painting: Painting over new MS structure with one coat of zinc chromate primer 

and one to two coats of epoxy of approved make.  

  NOTE: 1. The truss design to be submitted by the contractor should be as per IS 

specifications and considering the live load, dead load, solar panel load (wherever 

instructed by EIC) and wind pressure on the structure, complete. (Drawing should be 

signed by any reputed structural designer.)                                                                                                                                                                                                         

2. MS framework and roofing is required to be done over all terrace areas including 

the area over mumty room, water tanks and lift machine room, with proper gutters 

and down take pipe drain system.  

2 Roofing colour coating HI profile PIR sheet:      

 Supply of Sandwich PIR Roof Panels of following specifications:                                                                                                                       

JSW Pre-painted Galvalume (PPGL) metal sheets 

Panel Thickness: 50 mm 

Panel Type: Sandwich PIR Roof Panel 

Colour: Off White 

Top Skin: 0.50 mm TCT PPGL Sheet – Trapezoidal Profile 

Bottom Skin: 0.30 mm TCT PPGL Sheet – Baby Rib Profile 

Steel Make: JSW Colour Coated PPGL Sheet 

Core Material: PIR (Polyisocyanurate) Foam 

Core Density: 40 ± 2 kg/m³ 

Fire Rating: Class B 

Panel Length: Custom Made to Order 

Foaming Chemicals: Polyol, Isocyanate (ISO), Pentane & Catalyst                                                                                          

AND Installation of Sandwich PIR Roofing System including unloading, handling, 

lifting, positioning, alignment and installation of 50mm Thick Sandwich PIR Roof 

Panels over the completed MS structural framework. The scope includes laying of 

panels in the approved orientation, maintaining proper end and side laps, fixing with 

self-drilling epoxy coated fasteners complete with EPDM washers, stitching of panel 

joints, installation of ridge caps, end caps, side flashings, corner flashings, apron 

Sqm. 1,320.00  
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flashings, eave flashings, stitching screws, closure profiles, foam fillers, butyl 

sealant tape, silicone sealant, and all necessary accessories to ensure a weatherproof 

and leak-proof roofing system. Final handover of the completed roofing system in 

accordance with approved drawings and standard engineering installation practices 

etc. complete as directed by EIC. 

3 Providing and Fixing of PVC Gutters:     

  Supply & Installation of heavy duty PVC Rainwater Gutter System comprising uPVC 

Gutters, Gutter Brackets/Clamps, Joint Connectors, End Caps, Outlet Nozzles, 

Sealant, and all necessary fixing accessories required for complete installation. The 

scope includes cutting, alignment, joining, fixing, and installation of the gutter system 

with the required slope for efficient rainwater collection and discharge, complete in 

all respects as per approved drawings and standard installation practices.     

3.1 PVC pipe of 150mm dia  Rmt. 150.00  

3.2 PVC pipe of 100mm dia  Rmt. 50.00  
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SECTION 9: LIST OF APPROVED MAKES / MANUFACTURERS OF BUILDING MATERIALS 

  

 

Sl. 

No. 
Description of materials List of Manufacturers 

1 OPC- 43 grade / PPC Cement ACC, Birla, Ultratech, Narmada 

2 White Cement J.K. Cement & Birla White 

3 Concrete Admixtures Sunanda Chemicals, FOSROC, Pidilite, Roffe, BASF 

4 Terrazzo Tiles M/s NITCO, BHARAT, G.K. BANSAL, Acme Tiles & Super 

Tiles 

5 Ceramic Tiles M/s Johnson (I) Ltd., Somany, Kajaria 

6 Glazed Tiles M/s Johnson (I) Ltd., Somany, Kajaria 

7 Vitrified Floor Tiles M/s Johnson (I) Ltd., Somany, Kajaria 

8 P V C flooring M/s Premier Vinyl Flooring Ltd., Royal Cushion Vinyl Product 

Ltd., Armstrong, Responsive Industries Ltd. 

9 Lime  Asian Paint or standard approved equivalent 

10 Neeru More (Peacock), Kamal 

11 Cement Based Paint M/s Snowcem India Ltd. (Super snowcem, Sandex Matt), 

N1TCO (Nitcocom) Paints, Hindustan Colour Chemical, Jayant 

colour, Surfa coat, Terraco, Berger- Rabiacem, Apporva 

Buildcare & Decocem 

12 Distemper & Paints M/s. Berger, M/s. Asian 

13 Acrylic Emulsion Paint M/s. Asian or standard approved equivalent 

14 Wood and Steel primer M/s Asian Paints, M/s Dulux paints, M/s Nerolac Paints, M/s 

Berger Paints or any other approved by Engineer in-charge 

15 White cement based putty M/s Asian Paints, M/s Dulux paints, M/s Nerolac Paints, M/s 

Berger Paints or any other approved by Engineer in-charge 

16 MS Sections M/s. TATA, M/s. Jindal, M/s. Apollo 

17 PIR Roofing Sheets M/s. EPACK Prefab, M/s. Alfaa Panels 

 

NOTE: Any other material makes to be used will require a prior approval of Engineer-In-Charge. In case the material 

delivered on site, gets rejected in terms of non-approved make and quality, no any payment will be made for the same. 
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SECTION 10 : ANNEXURES 

 

ANNEXURE I 

APPLICATION FORM 

(On Company’s Letterhead) 

                                                                                                                                                                    Date: _____________ 

To,  

The Centre Director, 

Homi Bhabha Centre for Science Education, TIFR, V. N. Purav Road Mankhurd, Mumbai – 400088. 

 

Sir, 

1. Being duly authorized to represent and act on behalf of ................................................................................................ 

(hereinafter referred to as “the Applicant”) and having reviewed and fully understood all the pre-qualification 

information provided, the undersigned hereby applies to be pre-qualified by yourselves as a tenderer for award of 

work(s) for ‘Roofing Shed Work on Main Building Canteen Terrace and NIUS TV Room Terrace at Homi 

Bhabha Centre for Science Education’ as per specification attached. 

2. Attached to this letter are copies or original documents defining: 

(a) the applicant’s legal status 

(b) the principal place of business 

(c) the place of incorporation (for applicants who are corporations) or the place of registration and the nationality of 

the owners (for applicants who are partnerships or individually owned firms) 

(d) Annexure no. II to VIII 

3. Your department and its authorized representatives are hereby authorized to conduct any inquiries or 

investigations to verify the statements, documents and information submitted in connection with this application, and to 

seek clarification from our bankers and clients regarding any financial and technical aspects. This letter of application 

will also serve as authorization to any individual or authorized representative or any institution referred to in the 

supporting information, to provide such information deemed necessary and requested by you to verify statements and 

information provided in this application, or with regard to the resources, experience, and competence of the Applicant. 

4. Your department and its authorized representatives may contact the following persons for further information on 

general, personnel, technical and financial enquiries. 

Details Contact 1 Contact 2 

Name   

Contact No.   

E-mail   

5. This application is made with the full understanding that: 

(a) Bids submitted by applicants will be subject to verification of all information submitted at the time of bidding 

(b) I have checked all terms & Conditions and all the clauses included in this contract document, I accept to abide and 

follow to conditions. I also understand that failing to satisfy the above the contract may lead to the cancellation of 

this contract and forfeiture of the Performance Guarantee with Security Deposit.  

(c) Your department reserves the right to: 

i. Amend the scope and value of the contract / bid under this project; in such event, bids will only be called from 

pre-qualified bidders who meet the revised requirements; and 

ii. Reject or accept any application, cancel the pre-qualification process, and reject all applications without assigning 

reasons or incurring any liability thereof; and 

(d) Your department shall not be liable for any such actions and shall be under no obligation to inform the applicant. 

6. The undersigned declares that statements made and the information provided in the duly completed application are 

true and correct in every detail. 

                                         

Signed and sealed, Name ………………………………………. 

                                                                                     For and on behalf of …………………………………………...... 

ANNEXURE - II 
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TECHNICAL BID 

COMPANY PROFILE 
BASIC TECHNICAL DETAILS OF THE BIDDER 

 

Sr. No Description Remarks  Page no. 

1. Name of business   

2. Type of firm: Proprietary / Partnership / Pvt. Ltd. / Ltd./ Single 

Person Company / LLP 

Incorporation date: 

  

3. Name of Directors/ Partners   

4. Full particulars of office   

(a) Registered/ Head Office address  

 

 

 

 

(b) Telephone no.   

(c) E-mail address   

5. Bank details    

 (a) Bank name and Address:  

 

 

 

  

 (b) Account type:   

 (c) Account no:   

 (d) IFSC code:   

6. Registration details :   

 (a) PAN no. (attach copy of proof)   

 (b) GST registration no.(attach copy of proof)   

7. Details of Earnest Money Deposit   

(a) Amount (Rs.)   

(b) Demand Draft No. and Date   

(c) Drawn on bank   

8. The tenderer should have the Zonal office in Mumbai/ Navi 

Mumbai/ Thane and nearby areas. (attach copy of proof) 

  

9. Name & Designation of the Officer of the Contractor/ 

Bidder to whom all the reference shall be made for 

expeditious technical co-ordination 

  

10. Valid ISO - 9001 certification. Copy of certificate has to be 

uploaded with the Technical Bid. (attach copy of proof) 

  

11. Any other information   

 
 
 

 

 

 

Company Seal             (Signature of the bidder)  

Date:                 Name and Designation  
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ANNEXURE –III 

EXPERIENCE OF COMPLETION OF PROJECTS OF SIMILAR NATURE & COMPLEXITY 

(During last Five years ending last day of month previous to the one in which applications are invited) 
 

 

Sl. 

No. 

Name of work / 

project and 

location 

Owner or 

sponsoring 

organization 

Cost of 

Work 

 in 

Lakhs 

Date of 

commencement 

as per contract 

Date of 

completion 

Name and address/ 

telephone number of 

officer to whom 

reference may be made 

Remarks 

        

        

        

        

        

        

        

 

NOTE: Please attach supporting documents (completion certificates along with order copies) for the                above 

information. 

 

 

 

Company Seal      (Signature of the bidder)  

 

Date:         Name and Designation  
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ANNEXURE - IV 

 

LIST OF WORKS IN HAND 

 
Name of work Name & address of the 

establishment under whom 

the work is being  executed 

Value of    the 

work in Lakhs 

Completion 

time as per  the 

contract 

Position of  the 

works  in 

progress 

Remarks 

      

      

      

      

      

      

      

 
  

 

 

 

Company Seal      (Signature of the bidder)  

 

Date:         Name and Designation  
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ANNEXURE – V 

FINANCIAL CAPABILITIES 
 

Financial Year 
Annual Turn Over in Indian Rupees (or equivalent to Indian Rupees) as 

per Audited Balance Sheet 

2022-2023 Rs. 

2023-2024 Rs. 

2024-2025 Rs. 

 
NOTE: The above data is to be supported by audited balance sheets and to be submitted with tender documents. 

 

(Attach copies of audited balance sheets duly certified by the chartered accountant for all three years. Audited Balance 

sheet should mention the membership number of chartered accountant issued by ICAI             along with full address.) 

 

 

 

 

 

For _______________ 

 

 

Chartered Accountants  

 

Name & Signature  :    

  

Company Seal & Phone No. : 

 

Date    : 
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ANNEXURE - VI 

 

LITIGATION DETAILS (COURT CASES/ARBITRATION) 

 

Year Name of the work 

Name of the 

Client, with 

Address 

Title of the court 

Case/Arbitration 

Detail of the 

Court/ Arbitrator 

Status 

Pending/ 

Decided 

Disputed Amount 

(Current Value, the 

equivalent) in case 

of Court Cases/ 

arbitration 

Actual Awarded 

Amount (Rs) in 

decided Court 

Cases/arbitration 

        

        

        

        

        

        

        

        

 

 

 
 

 

 

Company Seal      (Signature of the bidder)  

 

Date:         Name and Designation  
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ANNEXURE –VII 

CERTIFICATE FOR SITE INSPECTION 

(To be submitted on Company’s Letter Head) 
 

 

Certified that we…………………………..……………………………………………………..(Name of bidder) from 

M/s………………………………………………………………………………(name of Bidder firm) have visited the 

site on dated ……………. and assessed the nature and amount of work involved before submitting our offer. We will 

be able to complete the works within the stipulated time and also certified that we will be able to supply the 

material/executing the work as per specification to suit the site conditions. 

 

. 

 

 

 
Company Seal      (Signature of the bidder)  

 

Date:         Name and Designation  

 

 

 

 

 

 

 
      (Signature & Seal of the EIC)  

 

 

 

 

 

  

 



                                                                                Page 35 of 39                              Seal and Signature of the Bidder  

 

ANNEXURE –VIII 

SOLVENCY CERTIFICATE 

FORM OF BANKERS’ CERTIFICATE FROM A SCHEDULED BANK 

 

This is to certify that to the best of our knowledge and information that M/s______________ 

_________________________________________ having marginally noted address, a customer of our bank are/is 

respectable and can be treated as good for any engagement upto a limit of Rs_______________ 

(Rupees_______________________________________________________) 

 

  

 

 

 

(Signature) For the Bank 

 

 

NOTE:  

1. Bankers certificate should be on letter head of the Bank. 

2. In case of partnership firm, certificate should include names of all partners as recorded with the Bank. 

3. Latest Solvency Certificate should not be older than one year from the date of opening of Technical Bid 

(Part-I) for a minimum amount of 40% of the estimated cost from their bank. 
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ANNEXURE-IX 

FORM OF AGREEMENT 
(To be submitted after issue of WO on Rs.100 Stamp paper) 

 

This Agreement is made on the day of 2026       between 

Homi Bhabha Centre for Science Education- Tata  Institute of Fundamental Research (HBCSE-TIFR), Mumbai for 

entering into work(s) for ‘Roofing Shed Work on Main Building Canteen Terrace and NIUS TV Room Terrace at 

Homi Bhabha Centre for Science Education’ as per the document (hereinafter called "The Employer") who enters 

into this Agreement of the one part and M/s     (herein after 

called "The Contractor") of the other part. 

 

Whereas the Employer is desirous that certain works should be executed by the Contractor, viz. 

 _______  _ _______ _________   ("the Works") and has accepted a Bid by the Contractor for the execution 

and completion                 of the works and the remedying of any defects therein. 

 

Now this Agreement witnessed as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 

the Conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz: 

(a) The Letter of Award; 

(b) The said Bid; 

(c) The General and Special Conditions of Contract; 

(d) Prequalification document; 

(e) Instructions to Bidders and Specific Conditions of Contract; 

(f) The Specification; 

(g) Scope of Work; 

(h) The Price Bid 

(i) Annexures 

(j) Any other relevant documents referred to in this Agreement or in the aforementioned documents 

 

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the 

Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein 

in conformity in all respects with the provisions of this work. 

 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the 

Works and the remedying of defects therein the Contract Price or only such other sums as may become payable 

under the provisions of the Contract at the times and in the manner prescribed by the Contract. 
 

In Witness whereof the parties hereto have caused this Agreement to be executed the day and year first before written. 

Signed, Sealed, and Delivered by the Said. 

 

 

 
Binding Signature for and on behalf of HBCSE-TIFR-Mumbai 

 

 

 

Binding Signature of Contractor  

In the presence of  

Witness (1): 

(Name & Signature) 

Witness (2): 

(Name & Signature) 
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ANNEXURE -X 

PROFORMA FOR PERFORMANCE BANK GURANTEE 
(On a stamp paper of appropriate value from any Nationalized Bank or Scheduled Bank) 

(To be submitted after issue of WO) 

 

1. In consideration of the HOMI BHABHA CENTRE FOR SCIENCE EDUCATION - TATA INSTITUTE OF 

FUNDAMENTAL RESEARCH (hereinafter called “The HBCSE- TIFR”) having agreed under the terms and conditions of 

Work Order No. …………………………………………. Dated………… made between HBCSE-TIFR and M/s 

..........................................................................................................(hereinafter   called “ the said Contractor{s}”) for the work 

……………………………………………………………………………………………... ………………………... 

(hereinafter called “the said Work Order”) having agreed to production of an irrevocable bank Guarantee for 

Rs…………………. (Rupees ……….……………………………………………………………………………. only), as a 

security / guarantee from the contractor(s) for compliance of his obligations in accordance with the terms and conditions in the 

said Work Order, we………………………………………………… (Indicate the name of the Bank) (hereinafter referred   to   

as “the    Bank”) hereby    undertake   to     pay   to   the     HBCSE -TIFR an amount   not exceeding Rs. ……………………. 

(Rupees …………………………………………………………...………………………only) on demand by the HBCSE-

TIFR. 

 

2. We…………………………………………………………………... (indicate the name of Bank) do hereby undertake to 

pay the amounts due and payable under this guarantee without any demur, merely on a demand from the HBCSE-TIFR stating 

that the amount claimed is required to meet the recoveries due or likely to be due from the said Contractor(s). Any such 

demand made on the bank shall be conclusive as regards the amount due and payable by the Bank under this guarantee. 

However, our liability under       this        guarantee        shall        be        restricted        to        an amount not exceeding 

Rs…………………… (Rupees …………………………………………………………………………………… only). 

 

3. We, the said bank, further undertake to pay to the HBCSE-TIFR any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto, our 

liability under this present being absolute and unequivocal. The payment so made by us under this bond shall be a valid 

discharge of our liability for payment thereunder and the Contractor(s) shall have no claim against us for making such payment. 

 

4. We…………………………………………………………………… (indicate the name of Bank) further agree that the 

guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of 

the said Work Order and that it shall continue to be enforceable till all the dues of the HBCSE-TIFR under or by virtue of the 

Work order have been fully paid and its claims satisfied or discharged or Purchase Officer on behalf of the HBCSE-TIFR 

certifies that the terms and conditions of the said Work Order have been fully and properly carried out by the said Contractor(s) 

and accordingly discharges this guarantee. 

 

5. We …………………………………………………………………... (indicate the name of Bank) further agree with the 

HBCSE-TIFR that the HBCSE-TIFR shall have the fullest liberty without our consent and without affecting in any manner 

our obligations hereunder to vary any of the terms and conditions of the said Work Order or to extend time of performance 

by the said Contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable by 

the HBCSE-TIFR against the said Contractor(s) and to forbear or enforce any of the terms and conditions relating to the said 

Work Order and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the 

said Contractor(s) or for any forbearance, act of omission on the part of the HBCSE-TIFR or any indulgence by the HBCSE-

TIFR to the said Contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties would, but 

for this provision, have effect of so relieving us. 

 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s). 

 

7. We, ……...………………………………………………………………. (indicate the name of Bank) lastly undertake not 

to revoke this guarantee except with the previous consent of the HBCSE-TIFR in writing. 

 
8. This guarantee shall be valid up to....................................., unless extended on demand by HBCSE-TIFR. Notwithstanding 

anything mentioned above, our liability against this guarantee is restricted to Rs. ………………….. (Rupees 

…………………………………………………………………………………………………… only) and unless a claim in 

writing is lodged with us within six months of the date of expiry or the extended date of expiry of this guarantee, all our 

liability under this guarantee shall stand discharged. 

 

 

 

Signed and sealed  

Dated the ………. day of ………………2026 for ……………………………………………….... (indicate the name of Bank) 

 * * (Note: The Letter of Intent shall form part of the Agreement) 
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SECTION 11 : GENERAL GUIDELINES TO BIDDERS ON CPPP E-PROCUREMENT MODULE 

 

1. Procedure for Registration by the Bidder  

1.1. Bidders are required to enroll on the e-Procurement module of the Central Public Procurement Portal (URL: 

https://eprocure.gov.in/eprocure/app) by clicking on the link "Click here to Enroll” on the CPP Portal.  

1.2. As part of the enrolment process, the bidders will be required to choose a unique username and assign a 

password for their accounts.  

1.3. Bidders are advised to register their valid email address and mobile numbers as part of the registration process. 

These would be used for any communication from the CPP Portal.  

1.4. Upon enrollment, the bidders will be required to register their valid Digital Signature Certificate (Class II or 

Class III Certificates with signing key usage) issued by any Certifying Authority recognized by CCA India 

(e.g. Sify / TCS / nCode / eMudhra etc.), with their profile.  

1.5. Only one valid DSC should be registered by a bidder. Please note that the bidders are responsible to ensure 

that they do not lend their DSC's to others which may lead to misuse. Bidder then logs in to the site through 

the secured log-in by entering their user ID / password and the password of the DSC / e-Token.  

2. Searching for Tender Documents  

2.1. There are various search options built in the CPP Portal, to facilitate bidders to search active tenders by several 

parameters. These parameters could include Tender ID, organization name, location, date, value, etc. There 

is also an option of advanced search for tenders, wherein the bidders may combine a number of search 

parameters such as organization name, form of contract, location, date, other keywords etc. to search for a 

tender published on the CPP Portal.  

2.2. Once the bidders have selected the tenders they are interested in, they may download the required documents 

/ tender schedules. These tenders can be moved to the respective 'My Tenders' folder. This would enable the 

CPP Portal to intimate the bidders through SMS / e-mail in case there is any corrigendum issued to the tender 

document. 

2.3. The bidder should make a note of the unique Tender ID assigned to each tender, in case they want to obtain 

any clarification / help from the Helpdesk.  

3. Procedure for preparation and submission of bids  

3.1. The documents should be page numbered and contain the list of contents with page numbers. The deficiency 

in documentation may result in the rejection of the Bid.  

3.2. Bidder should take into account any corrigendum published (if any) on the tender document before submitting 

their bids.  

3.3. The documents should be page numbered and contain the list of contents with page numbers. The deficiency 

in documentation may result in the rejection of the Bid.  

3.4. Bidders are advised to go through the Tender advertisement and the Tender document carefully to understand 

the documents required to be submitted as part of the bid. Please note the number of covers in which the bid 

documents have to be submitted, the number of documents - including the names and content of each of the 

document that need to be submitted. Any deviations from these may lead to rejection of the bid.  

3.5. Bidder, in advance, should get ready the bid documents to be submitted as indicated in the tender document / 

schedule and generally, they can be in PDF formats. Bid documents may be scanned with 100dpi.  

3.6. To avoid the time and effort required in uploading the same set of standard documents which are required to 

be submitted as a part of every bid, a provision of uploading such standard documents (e.g. PAN card copy, 

annual reports, auditor certificates etc.) has been provided to the bidders. Bidders can use "My Space" area 

available to them to upload such documents. These documents may be directly submitted from the "My Space" 

area while submitting a bid, and need not be uploaded again and again. This will lead to a reduction in the 

time required for bid submission process.  



                                                                                Page 39 of 39                              Seal and Signature of the Bidder  

3.7. As part of the bid, bidder should provide all the documents as follows: -  

 Bidder should log into the site well in advance for bid submission so that he/she upload the bid in time i.e. 

on or before the bid submission time. Bidder will be responsible for any delay due to other issues.  

 The bidder has to digitally sign and upload the required bid documents one by one as indicated in the 

tender document.  

 The serve time (which is displayed on the bidders' dashboard) will be considered as the standard time for 

referencing the deadlines for submission of the bids by the bidders, opening of bids etc. The bidders should 

follow this time during bid submission.  

 All the documents being submitted by the bidders would be encrypted to ensure the secrecy of the data. 

The data entered cannot be viewed by unauthorized persons until the time of bid opening. The 

confidentiality of the bids is maintained using the secured Socket Layer 128 bit encryption technology. 

Data storage encryption of sensitive fields is done.  

 The uploaded tender documents become readable only after the tender opening by the authorized bid 

openers.  

 Upon the successful and timely submission of bids, the portal will give a successful bid submission 

message & a bid summary will be displayed with the bid no. and the date & time of submission of the bid 

with all other relevant details.  

 The bid summary has to be printed and kept as an acknowledgement of the submission of the bid. This 

acknowledgement may be used as an entry pass for any bid opening meetings  

4. Assistance to Bidders:  

Any queries relating to the NIT document and the terms and conditions contained therein should be addressed 

to the Purchase Officer, TIFR, Mumbai. For, any queries relating to the process of online bid submission or 

queries relating to CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact number 

for the helpdesk is 0120-4200462 / 0120-4001002 / 0120-4001005 / 0120-6277787. 


